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Tanya:
The attached monthly progress report regarding Remedial Investigation/Feasibility
 Study (RI/FS) activities at the Rolling Knolls Landfill Superfund Site has been
 prepared in accordance with Section XI. 48. of the Administrative Settlement
 Agreement and Order on Consent between the United States Environmental
 Protection Agency and Chevron Environmental Management Company, Alcatel-
Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, “Settling
 Parties”).
A paper copy of the attached document will be distributed to you via U.S. Mail. Please
 contact us if you have any questions or concerns regarding the information contained
 in the report.
Thank you,
Suzy
Suzy Walls | Project Scientist / Ecologist | suzy.walls@arcadis-us.com
ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934
T. 865.777.3502 | M. 919.455.5413 | F. 865.675.6712 
www.arcadis-us.com
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Imagine the result 


 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
 
 
Subject: 
Monthly Progress Report – February 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 


This monthly progress report has been prepared in accordance with Section XI. 48. 
of the Administrative Settlement Agreement and Order on Consent (Agreement) 
between the United States Environmental Protection Agency (USEPA) and Chevron 
Environmental Management Company, Alcatel-Lucent USA Inc. and Novartis 
Pharmaceuticals Corporation (collectively, “Settling Parties”) for the Rolling Knolls 
Landfill Superfund Site (the site), which was entered on September 30, 2005. The 
reporting period for this progress report is February 2015. The progress report was 
prepared by ARCADIS U.S., Inc. (ARCADIS) on behalf of the Settling Parties.  


1. Activities Performed During the Reporting Period   


During this reporting period, the Settling Parties conducted the following RI activities: 


· Coordinated with the laboratory on sample analysis and sample receipt, and 
continued review of preliminary Data Gaps Sampling and Analysis Plan (Data 
Gaps SAP) analytical results. 


· Submitted interim data tables and revised figures with new sample results and 
proposed monitoring well locations to USEPA on February 17, 2015. 


· Received initial comments on the proposed monitoring well locations from 
USEPA on February 26, 2015. 
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· Received notification from USEPA that the previously requested porewater 
samples from the Data Gaps SAP would not be needed if a monitoring well was 
installed in that area instead.  


· Submitted updated revised figures with the remaining Data Gaps SAP sample 
results and proposed monitoring well locations to USEPA on February 27, 2015. 


2. Activities Scheduled for the Next Two Months 


The Settling Parties will conduct the following activities: 


· Conduct monthly inspections of the drum storage area located adjacent to the 
Drum Area and conduct maintenance activities as necessary.  


· Continue review and analysis of the Data Gaps SAP analytical results. 


3. Problems or Schedule Delays 


The USEPA has indicated that the New Jersey Department of Environmental 
Protection (NJDEP) may also be commenting on the data gap sampling and 
proposed monitoring well locations. Given that NJDEP comments may alter the plan 
for well placement and/or collection of additional samples, receipt of those comments 
will dictate when the Settling Parties can commence the well installation and 
additional sampling. The timing of the NJDEP’s comments, thus, could adversely 
impact the schedule for completion of the data gap sampling. 


The next monthly progress report will be submitted to the USEPA on or before April 
15, 2015. 
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Please contact me at 609.366.9006 if you have questions or comments on this 
monthly progress report. 


Sincerely, 
 
ARCADIS U.S., Inc. 
 


 
John L. Persico, P.G. 
Principal Geologist 
 
JP/ymt 


Copies: 


Mark Stella - Chevron Environmental Management Company 
Gary Fisher - Alcatel-Lucent USA Inc. 
Irvin Freilich, Esq. - Gibbons P.C. 
Steven Goldfarb, Esq. - Novartis Pharmaceuticals Corporation 
Michael Draikiwicz, Novartis Pharmaceuticals Corporation 
Richard F. Ricci, Esq. - Lowenstein Sandler, P.C. 
Robert Allen, United States Fish and Wildlife Service 
Damon R. Sedita, Esq. - Sedita, Campisano & Campisano, LLC 
Joseph T. Sodano - Green Village Fire Department 
Suzanne J. Walls - ARCADIS 






